
From: Coltrain, Katrina
To: Atkins, Blake; Amy.Brittain@deq.ok.gov; todd.downham@deq.ok.gov; Benton, Marvin; Turner, Philip; Meyer,

John
Subject: Heads-up--Wilcox ROD Preparation and Schedule
Date: Wednesday, June 20, 2018 10:37:33 AM

Team,  we have worked hard to get the proposed plan ready and released for public review. 
Now we will need to prepare for the Source Control ROD.  We are scheduled to have the
ROD signed by the end of September 2018.  To get this accomplished a tight schedule is
needed, so I am starting our conversations early. With your help we will be able to meet our
commitment.
 
Proposed Schedule.
 
Action item                                         Completion date
ROD ARARs list from ODEQ           July 6
ROD draft (comment responses)        July 20 (August 3)
ROD review                                        August 17
ROD Revision                                     August 24
ROD concurrence Letter                    August 31
ROD routing                                       September 4 – September 31
 
Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section (6SF-RL)
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143
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